	2022																								
	August					September					October				November					December					
Comprehensive Plan	1-7	8-14	15-21	22-28	29-31	1-4	5-11	12-18	19-25	26-30	1-9	10-16	17-23	24-31	1-6	7-13	14-20	21-27	28-30	1-4	5-11	12-18	19-25	26-31
Public Workshops			8/20						9/19			10/10					11/18					12/16		
CPAC Regular Meetings				8/22						9/26				10/24					11/28				12/19	
Chapter 1- Intro & Vision	Draft Done																							
Chapter 2- Cultural Resources & Community Character	Draft Done																							
Chapter 8- Public Health & Human Services	Draft Done																							
Chapter 9- Transportation	Draft Done																							
Chapter 7- Community Services & Facilities	Draft 1			8/22						9/26														
Public Work Shop- Chapter 7 & Previous Chapters									9/19															
Chapter 12- Utilities	Draft 1			8/22						9/26														
Public Work Shop- Chapter 12 & Previous Chapters									9/19															
Chapter 6- Economic Development	Draft 1			8/22						9/26														
Public Work Shop- Chapter 6 & Previous Chapters									9/19															
Chapter 1B- Growth & Change	In Progress									9/26				10/24					11/28					
Public Work Shop- Chapter 1B & Previous Chapters												10/10					11/18							
Chapter 5 Housing	In Progress																		11/28				12/19	
Public Work Shop- Chapter 5 & Previous Chapters																	11/18					12/16		
Chapter 3- Natural Resources	In Progress																							
Public Work Shop- Chapter 3 & Previous Chapters																								
Chapter 13- Waterways?	In Progress																							
Public Work Shop- Chapter 13 & Previous Chapters																								
Chapter 10- Recreation & Conservation Areas	In Progress																							
Public Work Shop- Chapter 10 & Previous Chapters																								
Chapter 4- Land Use & Zoning	In Progress																							
Public Work Shop- Chapter 4 & Previous Chapters																								
Chapter 11- Governance	In Progress																							
Public Work Shop- Chapter 11 & All Previous Chapters																								
Review Complete Document																								
Present Final Draft to the Public & Town Board for review & Comment																								
Public Hearing																								
Present Revised Draft to the public for review																								
Public Hearing																								
Refer Document to NYSDEC for SEQRA Determination																								
If NYSDEC Determines that Type 1 action- Initiate Environmental Impact Review Via EAF, EIS, GEIS																								
Refer Proposed Comp Plan to the County Planning Board																								
Adopt Plan Via Town Board Resolution																								
Submit Grant Applications for Consultants and GEIS																								
RFP For Consultant For GEIS & verify Plan																								
Engage Consultants																								